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Bi-Weekly Progress Report No. 11 

Phase 1 – Wells Installation 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation 
(CDM) has completed the Phase 1 (Wells Installation) Remedial Action (RA) at the Old 
Roosevelt Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to 
partially fulfill the requirements specified under WAF SOW for this assignment. The Phase 1 
work was completed on September 23, 2010 and this Bi-Weekly report is prepared for the work 
performed from September 20 to September 23, 2010.   
 
The work performed during this reporting period includes: demobilization of equipment used 
for sustained yield test, fence removal; demobilization of all equipment and supplies from the 
site.  This work is summarized in further detail below.  A list of the supporting documentation 
attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Frank Robinson   Project Geologist 
Thomas Mathew   Site Manager 
Mike Ehnot    Project Geologist  
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period 
(refer to Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, 
respectively for each working day): 
 
 Demobilization from Sustained Yield Test 
 Data was downloaded from the following wells: MW-1S, MW-1I, MW-2S, MW-2I, 

MW-3S, MW-3I, GWX-10019, and GWX-10020.  Data loggers were then removed 
from the wells and decontaminated.   

 ID tags and locks were installed on the caps of MW-1S, MW-1I, MW-2S, MW-2I, 
MW-3S, and MW-3I. 
 

 Fence removal 
 National Rent-a-Fence removed the fencing stored near the extraction well and 

temporary water treatment areas.   
 Perimeter fencing of the staging area was removed.  After fence post removal, the 

holes were filled with sand and cold patched with asphalt.   
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 Site Demobilization 
 All field equipments were returned to the Edison warehouse.   
 The field trailer was removed from the site by Modspace. 
 The Port-a-John in the staging area was removed from the site. 

 
 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 As of September 23, 2010, the temporary treatment system trailer and dumpster placed 

in the staging area have not been removed. Per Intex, the treatment trailer cannot be 
demobilized from the site until the spent carbon is removed. Carbon sample was 
collected from the GAC unit and upon receipt of the results, the carbon will be disposed 
off and the trailer will be removed. CDM will coordinate with Intex and the dumpster 
subcontractor to remove the trailer and dumpster from the staging area. These activities 
are scheduled to be completed by October 15, 2010.  

  
Note: 
At the time of the preparation of this bi-weekly report, both the dumpster and 
temporary treatment system was removed from the site on October 11, 2010.   

 
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 All demobilization activity at the Treeline property is complete and the parking area 

was power washed.  Charles Cacioppo from Treeline inspected the area and was 
satisfied with the demobilization.



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     09-20-10              

Day:   95 (Monday)                                        
 

WEATHER:   Clear 
TEMP:               60/71                                   
WIND:           Light from the NW                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          Frank Robinson and Mike Ehnot 
 
 
 
  
 
 
 
 
 
 

 
 
 
 
 
 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
-The following wells had their data loggers downloaded, removed from their wells and decontaminated: MW-1S, 1I, 2S, 2I, 3S, 3I, 
GWX-10019 and GWX-10020. These are the data loggers that were purchased by CDM for this project. 
- ID tags and locks that are keyed alike were installed on the well caps of MW-1S, 1I, 2S, 2I, 3S and 3I.  
-M. Ehnot brought back the rest of the field equipment to the Edison warehouse. 

WORK BEING INSPECTED: 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- A tailgate health and safety meeting was held.  Topics covered were: slip trips and falls and use of safety vests  
due to proximity to traffic. 
 

TESTING PERFORMED:  
 
 
 
 
  
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
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PROJECT: Old Roosevelt Field Site  
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     09-22-10              

Day:   96 (Wednesday)                                        
 

WEATHER:   Clear 
TEMP:               63/84                                   
WIND:           Light from the SW                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          Frank Robinson  
 
 
 
  
 
 
 
 
 
 

 
 
 
 
 
 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
-National Rent-a-Fence removed the fencing that was stored near the extraction well and temporary water treatment areas and the 
perimeter fence around the staging area. After the staging area fence posts were removed, the holes were filed with sand then 
cold patch asphalt. 
-F. Robinson spoke to Todd Daniel (Intex) about the water treatment trailer stored in the staging area. Intex is waiting for the TCLP 
analysis of the carbon and the removal of the carbon has been scheduled for October 4, 2010. After the carbon is removed the 
trailer can be moved off site. 
-The Port-a-John at the staging area was removed today. 

WORK BEING INSPECTED: 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
- A tailgate health and safety meeting was held.  Topics covered were: slip trips and falls and use of safety vests  
due to proximity to traffic. 
 

TESTING PERFORMED:  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     09-23-10              

Day:   97 (Thursday)                                        
 

WEATHER:   Clear 
TEMP:               63/75                                   
WIND:           Light from the NE                                 
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 PERSONNEL ONSITE                     
 

 
 

CDM :          Frank Robinson and Thomas Mathew 
 
 
 
  
 
 
 
 
 
 

 
 
 
 
 
 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
-The field trailer was emptied and swept clean. 
-The debris in the staging area was picked up. 
-Modspace took off site the field trailer from the staging area. 
 
WORK BEING INSPECTED: 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
TESTING PERFORMED:  
 
  
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
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PROJECT: Old Roosevelt Field Site  
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COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
MEETING: 
 
 
 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS:  
-The staging area dumpster is scheduled to be removed on Friday September 24, 2010. 
-The temporary water treatment trailer in the staging area. It has been scheduled to be taken off site on October 4, 2010. 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 
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FIELD LOGBOOK NOTES 
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ATTACHMENT 3 
PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



REV 5/01 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

PHOTOLOG 
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010197.jpg Removing staging area fencing. 09-22-10 Frank Robinson 

P1010198.jpg Staging area after the perimeter fencing was removed. 09-22-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 

    

    

    

    

    

    

    

    

    

    

    

    

 



REV 5/01 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

PHOTOLOG 
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010199.jpg Modspace removing the field trailer anchors. 09-23-10 Frank Robinson 

P1010200.jpg Staging area after the field trailer was removed. 09-23-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 

    

    

    

    

    

    

    

    

    

    

    

    

 



PHOTOS 09-22-10

P1010197.jpg Removing staging area fencing.

P1010198.jpg Staging area after the perimeter fencing was removed.



PHOTOS 09-23-10

P1010199.jpg Modspace removing the field trailer anchors.

P1010200.jpg Staging area after the field trailer was removed.
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